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SINKING FUND FORECAST

SUMMARY OF CONTRIBUTIONS

Leary & Partners Pty Ltd

15 YEAR PLAN 15 YEAR FORECAST: Starting November 2015

for

PACIFIC PARK SP 47991

Prepared by Leary & Partners Pty Ltd - Job No. 4127

Dated : 27 October 2015

Fund Balance @ October 2015: $60,000.00

For the 12 month Total Expected
) ) . i Fund Balance* Interest less Tax
period ending Contributions+ Requirements

31/10/2016 $592,139 $649,252 $3,548 $660

31/10/2017 $621,746 $494,840 $131,860 $1,407
31/10/2018 $652,833 $417,450 $372,484 $5,241
31/10/2019 $685,475 $312,799 $756,895 $11,735
31/10/2020 $719,749 $398,049 $1,097,868 $19,273
31/10/2021 $755,736 $480,868 $1,398,677 $25,941
31/10/2022 $793,523 $529,072 $1,695,277 $32,149
31/10/2023 $833,199 $364,554 $2,204,444 $40,522
31/10/2024 $874,859 $256,769 $2,875,317 $52,783
31/10/2025 $918,602 $1,607,533 $2,239,534 $53,148
31/10/2026 $378,833 $385,744 $2,279,580 $46,958
31/10/2027 $397,774 $276,990 $2,449,505 $49,139
31/10/2028 $417,663 $269,985 $2,650,173 $52,990
31/10/2029 $438,546 $1,042,507 $2,095,525 $49,312
31/10/2030 $460,474 $754,452 $1,842,466 $40,919

*This balance includes interest earned on the fund balance and tax payable on these earnings.

+GST needs to be added to the Total Contributions when levying the residents

Expected Inflation 5.00%

Contingency
Interest
Taxation

0.00%
3.00%
30.00%

Summary of Requirements
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SINKING FUND FORECAST Leary & Partners Pty Ltd

PREAMBLE CLAUSES

1.00 PURPOSE OF SINKING FUND FORECAST
The purpose of this report is to enable the owners corporation to make adequate monetary
provision for future common property replacements and major repair items, in accordance
with the requirements of the relevant legislation.

2.00 LEGISLATION
This survey has been prepared with reference to the Strata Schemes Management Act 1996.
It does not take into account the impact of future changes to this legislation or to other
relevant legislation (eg. The Work Place Health and Safety Legislation).

3.00 THE GOODS AND SERVICES TAX
All cost estimates contained in Section 2 of this report include an allowance for GST.
If the owners corporation is a registered entity for GST puposes, allowance has been made for the
fact that the owners corporation will be entitled to claim GST tax credits.

The contributions displayed in this report do not include the GST payable by the owners corporation
on all levies. A 10% allowance for GST should be added to the contributions displayed before
levying lot owners.

4.00 BASIS OF FORECAST

Expenses have been forecast in line with the standard requirements for a building of this nature and
assume a typical level of usage and maintenance.

5.00 STRUCTURAL DEFECTS AND REFURBISHMENTS
This is not a structural report and does not cover expenditure that occurs either directly or
indirectly as a result of structural defects. It does not cover expenditure as a result of accidental

damage. An asbestos detection survey has not been undertaken and no allowance has been made
for removal of asbestos.

Refurbishments undertaken for reasons other than physical obsolescence have not been included
apart from where the owners corporation has provided us with budgeted costs. Physical obsolescence
is the basis by which the remaining and overall lives have been investigated. No allowance has

been made for economic, functional, technological, social, and legal obsolescence.

6.00 ADMINISTRATIVE BUDGET ITEMS NOT INCLUDED

The cost of maintenance contract items normally included in the Administrative budget have not
been included in this forecast.

7.00 CONTRIBUTION SCHEDULE

The "Contributions Optimisation Chart" in Section 3 graphs how the contribution scheme relates to
the expected requirements and the sinking fund balances over the full forecast period. When
calculating the contributions we :

- ensure that there are always sufficient funds to meet the forecast requirements.

- try to achieve a steadily increasing contribution scheme.

- ensure that the owners corporation is not unduly contributing funds.

- investigate the expected requirements over the full forecast period, not just the first ten years.
The contributions shown in italics in Section 4 are draft figures only which should be reviewed on
an annual basis to take into consideration actual expenses incurred, the actual sinking fund
balance and additions or changes to the building.

8.00 SINKING FUND BALANCE

The sinking fund balance used in the forecast is the last known balance shown in the
owners corporation records.

9.00 CONTINGENCY

As instructed, no general contingency allowance has been made within this report.
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SINKING FUND FORECAST Leary & Partners Pty Ltd

10.00 FORECAST PERIOD
This report is calculated to run from the date stated on the cover page, in twelve-month periods.

11.00 EXPLANATION OF ABBREVIATIONS
The sinking fund forecast uses the following abbreviations :

FR: First Replacement
RC: Replacement Cycle

12.00 PLAN AND FORECAST PERIOD

12.01 The term 'plan’, shown on the first page of this report, refers to the period for which levies
have been calculated.

12.02 The term 'forecast’, shown on the first page of this report, refers to the period of time over
which maintenance and repair costs are assessed.

12.03 Items with an expected overall life greater than the forecast period have not been included.

13.00 INSPECTION INFORMATION
Please note the following information relating to this forecast.

13.01 Our report is based on the following :

- data collected on site at the date of inspection
- the previous forecast provided by Leary & Partners
- information provided by committee/management

13.02 The survey has been prepared with reference to the plan SP 47991.
Supplementary architectural drawings were not provided during the survey preparation.

13.03 The recommendations in this report are based on a visual inspection of the development undertaken
from the ground level and accessible building areas. No physically destructive or intrusive testing
was carried out.

13.04 An allowance has been made to paint only the previously painted surfaces including external
surfaces extending into lot boundaries.

13.05 The allowance for painting does not include for special hoarding or other special safety provision
that may be a requirement of the local council.

13.06 We are advised that the lift plant & equipment is covered by a comprehensive service agreement.

13.07 The item included in the forecast for the replacement of underground pipework is a contingency
allowance only. The location of the pipework and its condition were unable to be determined.

13.08 Assuming materials and workmanship were of a reasonable standard during construction, the
following items should generally require only minor repairs. Thus unless otherwise noted, an
estimated percentage of the total quantity has been included for the following :

- replacing basement door opening gear
- replacing door hardware

- replacing light fittings

- replacing ventilation fans and motors
- replacing metal door frame

- replacing exposed internal ductwork

- replacing metal drain grates

We recommend the status of these items be reviewed at regular intervals.

13.09 No allowance has been included for the replacement of aluminium windows and doors. We recommend
that these items are regularly inspected and included in a future forecast when required.
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SINKING FUND FORECAST

Leary & Partners Pty Ltd

12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths
EXPECTED REQUIREMENTS FR RC ending ending ending ending ending ending ending ending ending ending
Item |Area Description Unit |Qty. |Rate Yrs|  Yrs 31/10/16 | 31/10/17 | 31/10/18 | 31/10/19 | 31/10/20 | 31/10/21 | 31/10/22 | 31/10/23 | 31/10/24 | 31/10/25
1 2 3 4 5 6 7 8 9 10
#1 Basement Maintain hot water boilers and pumps Item 10,000| 1 1 10,000 10,000 10,000 10,000
#2 Basement Repaint carpark line markings m 340 311 5 995 1,270
#3 Basement Replace basement door opening gear (approx. 30%) No. 1 2,043| 2 4 2,216 2,694 3,275
#a4 Basement Replace door hardware (approx. 10%) No. 4 487 2 2 2,111 2,328 2,567 2,830 3,120
#5 Basement Replace metal ventilation louvres m2 41 480| 3 15 22,399
#6 Basement Replace convex mirrors No. 4 227| 3 12 1,032
#7 Basement Replace water booster pumps No. 3 6,609 4 15 23,713
#8 Basement Replace sump pumps No. 2 2,360| 4 9 5,646
#9 Basement Replace gas hot water boilers and pumps Item 110,000 5 12 110,000
#10 |Basement Maintain electric hydrant pump No. 1 6,851 5 10 8,604
#11 |Basement Replace light fittings (approx. 40%) No. 47 113] 5 9 6,687
#12 |Basement Replace ventilation fans and motors (approx. 50%) No. 1 3,850 5 9 4,835
#13 |Basement Paint common basement areas m2 382 17| 6 10 8,312
#14 |Basement Replace water pressure pumps No. 2 5,192| 7 15 14,379
#15 |Basement Replace metal door frame (approx. 20%) No. 7 311 7 15 3,012
#16 |Basement Replace basement door No. 3 5,192| 8 14 22,647
#17 |Basement Replace exposed internal ductwork (approx. 10%) m2 44 139| 8 12 8,890
#18 |Basement Replace metal drain grates (approx. 50%) Item 4,368| 8 15 6,350
#19 |Building Balcony rectification works Item 164,375 1 | One off 164,375
#20 |Building Replace intercom & communication system Item 85,000 1 13 85,000
#21 |Building Contingency for water ingress Item 60,000| 1 1 61,993 65,093 68,347 71,765 75,353 79,121 83,077 87,230 91,592 96,172
#22 |Building Upgrade lighting Item 43,000/ 1 | One off 43,000
#23 |Building Paint/repair pergolas to balconies Item 30,000 1 8 30,997 45,796
#24  |Building Replace fire dampers & seals Item 25,000| 1 1 25,000 25,000 25,000 25,000 25,000
#25 |Building Replace emergency light fittings (approx 20%) No. 38 264| 1 1 10,365 10,883 11,428 11,999 12,599 13,229 13,890 14,585 15,314 16,080
#26 |Building Replace fire detectors (approx. 10%) No. 24 172 1 1 4,261 4,474 4,697 4,932 5,179 5,438 5,710 5,995 6,295 6,610
#27 |Building Replace batteries to emergency lights (approx 20%) No. 36 99| 1 1 3,682 3,867 4,060 4,263 4,476 4,700 4,935 5,181 5,441 5,713
#28 |Building Balcony rectification works Item 100,000| 2 3 108,488 125,588 145,384
#29 |Building Replace/modify window hardware Item 16,200| 2 15 17,575
#30 |Building Install stop valves Item 20,000| 3 15 20,000
#31 |Building Replace fire hose reel and nozzle (approx 20%) No. 13 439| 4 5 6,824 8,710
#32 |Building Replace building mounted lights (approx. 30%) No. 59 136| 5 9 10,073
#33 |Building Replace furniture Item 644| 5 12 808
#34 |Building Paint building fagade (approx. 50%) m2 6,582 40| 6 8 343,709
#35 |Building Replace FIP and EWIS Item 7,724| 6 13 10,186
#36 |Building Paint building fagade (approx. 50%) m2 6,582 40| 7 8 360,895
#37 |Building Replace CCTV system & cameras Item 25,000 7 7 34,615
#38 |Building Replace letterboxes Item 16,200/ 9 | One off 24,730
#39 |Building Replace hard floor finishes to units (approx. 2%) m2 124 224| 11 12
#40 |Building Replace glazed aluminium balustrade (approx. 10%) m 155 302| 13 14
#41 |External Replace fountain pump No. 1 1,650| 1 9 1,705 2,645
#42 |External Replace external tiling (approx. 10%) m2 27 169| 2 10 4,941
#43 |External Replace brick paving (approx. 5%) m2 39 102| 2 8 4,306 6,362
#44  |External Replace chainwire fence (approx. 50%) m 83 32| 2 15 2,890
#45 |External Replace irrigation system (approx. 20%) Item 1,174| 2 2 1,274 1,404 1,548 1,707 1,882
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SINKING FUND FORECAST

Leary & Partners Pty Ltd

12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths
EXPECTED REQUIREMENTS FR RC ending ending ending ending ending ending ending ending ending ending
Item |Area Description Unit |Qty. |Rate Yrs|  Yrs 31/10/16 | 31/10/17 | 31/10/18 | 31/10/19 | 31/10/20 | 31/10/21 | 31/10/22 | 31/10/23 | 31/10/24 | 31/10/25
1 2 3 4 5 6 7 8 9 10
#46 |External Replace bollard lights (approx. 30%) No. 2 140| 2 7 303 427
#47 |External Replace tennis court surface - Plexipave Item 12,000| 3 10 13,669
#48 |External Replace timber log retaining wall (approx. 25%) m2 18 341| 3 9 6,994
#49 |External Replace metal drain grates (approx. 50%) Item 4,985| 4 15 5,962
#50 |External Replace pole mounted lights (approx. 30%) No. 3 177| 5 7 669
#51 |External Replace steel walkway entry gates (approx. 50%) No. 2 510| 6 10 1,345
#52 |External Replace tennis court net Item 355| 6 6 468
#53 |External Replace steel palisade fence m 176 145| 7 15 35,426
#54 |External Replace aluminium balustrade (approx. 15%) m 8 179| 7 12 1,987
#55 |External Replace enclosure to tennis court m 96 159| 8 15 22,209
#56 |External Replace glazed aluminium screens (approx. 15%) m 30 353| 8 15 15,400
#57 |External Replace timber latticework m2 72 82| 8 15 8,617
#58 |External Replace tennis court net posts Item 835| 9 15 1,274
#59 |External Replace membrane to podium slab (approx. 15%) m2 151 60| 11 9
#60 |Finance Loan repayment 2016 Item 250,000f 1 | One off 250,000
#61 |Finance Loan repayment 2017 Item 200,000 2 | One off 200,000
#62 |Fire stairs Replace door hardware (approx. 30%) No. 14 489 2 10 7,428
#63 |Fire stairs Replace light fittings (approx. 30%) No. 14 127| 2 12 1,921
#64 |Indoor pool Replace carpet m2 63 75| 1 7 4,855 6,831
#65 |Indoor pool Paint internal surfaces m2 534 20| 2 7 11,471 16,140
#66 |Indoor Pool Replace window walls suites of pool area Item 15,000| 3 | One off 17,087
#67 |Indoor pool Replace air conditioning to pool Item 12,000 3 15 13,669
#68 |Indoor pool Replace spa blower No. 1 1,416| 3 5 1,613 2,059
#69 |Indoor pool Replace tiled pool and spa surface m2 152 112| 4 15 20,429
#70 |Indoor pool Replace gas pool heaters No. 1 9,346| 4 7 11,179
#71 |Indoor pool Replace gym equipment (approx. 20%) Item 8,129| 4 4 9,722 11,818
#72  |Indoor pool Replace gas spa heater No. 1 4,720| 4 7 5,646
#73 |Indoor pool Replace pool filters No. 2 1,983 4 12 4,743
#74  |Indoor pool Replace automatic chlorinators No. 2 1,359| 4 7 3,252
#75 |Indoor pool Replace pool pumps No. 2 1,210| 4 7 2,895
#76 |Indoor pool Replace light fittings (approx. 30%) No. 8 127| 4 10 1,210
#77 |Indoor pool Replace timberwork to bench seats (approx. 40%) m 2 285| 4 10 682
#78 |Indoor pool Replace underwater light fittings No. 3 529| 6 12 2,091
#79 |Indoor pool Replace door hardware (approx. 30%) No. 3 346| 6 10 1,367
#80 |Indoor pool Replace floor tiles (approx. 10%) m2 10 151| 8 12 2,196
#81 |Indoor pool Replace pool fence and gate m 2 215| 8 15 626
#82 |Lifts Lift safety items - medium risk Item 75,000/ 3 | One off 85,434
#83 |Lifts Lift safety items - low risk Item 75,000| 4 | One off 89,706
#84 |Lifts Replace lifts Item 1,320,000| 10 20 1,598,584
#85 |Lobbies and fire stairs Paint internal common areas (approx. 5%) m2 968 18| 1 1 17,949 18,847 19,789 20,779 21,818 22,909 24,054 25,257 26,520 27,846
#86 |Roof Replace built up roofing membrane m2 1,671 60| 3 15 115,010
#87 |Roof Replace ventilation fans and motors (approx. 30%) No. 9 1,794 3 3 18,390 21,288 24,644
#88 |Roof Replace eaves gutters (approx. 30%) m 67 38| 8 15 3,715
#89 |Roof Maintain metal roof sheeting m2 225 45| 9 12 15,565
#90 |Roof Replace timberwork to pergolas m2 308 75| 14 15
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SINKING FUND FORECAST

Leary & Partners Pty Ltd

12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths 12 mths
EXPECTED REQUIREMENTS FR RC ending ending ending ending ending ending ending ending ending ending
Item |Area Description Unit |Qty. |Rate Yrs| Yrs 31/10/16 | 31/10/17 | 31/10/18 | 31/10/19 | 31/10/20 | 31/10/21 | 31/10/22 | 31/10/23 | 31/10/24 | 31/10/25
1 2 3 4 5 6 7 8 9 10
#91 |Stairwells Replace light fittings (approx. 30%) No. 4 127| 3 12 576
#92 |Stairwells Paint internal common areas m2 960 15| 5 10 18,212
#93 |Stairwells Replace carpet m2 101 63| 5 10 7,953
#94 |Stairwells Replace door hardware (approx. 30%) No. 12 424| 6 10 6,715
#95 |Stairwells Replace floor tiles (approx. 10%) m2 6 170| 8 12 1,482
#96 |Typical lobbies Replace door hardware (approx. 30%) No. 66 429 2 10 30,748
#97 |Typical lobbies Replace floor tiles (approx. 10%) m2 64 151) 2 12 10,488
#98 |Typical lobbies Replace light fittings (approx. 30%) No. 25 127| 12 12
#99 Tax credit claim for GST component -64,925 -49,484 -41,745 -31,280 -39,805 -48,087 -52,907 -36,455 -25,677 -160,753
Contingency
Total 649,252 494,840| 417,450 312,799 398,049, 480,868 529,072 364,554 256,769, 1,607,533

Requirements
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SINKING FUND FORECAST

12 mths 12 mths 12 mths 12 mths 12 mths
EXPECTED REQUIREMENTS ending ending ending ending ending
Item |Area Description 31/10/26 | 31/10/27 | 31/10/28 | 31/10/29 | 31/10/30
11 12 13 14 15
#1 Basement Maintain hot water boilers and pumps
#2 Basement Repaint carpark line markings 1,621
#3 Basement Replace basement door opening gear (approx. 30%) 3,980
#4 Basement Replace door hardware (approx. 10%) 3,439 3,792
#5 Basement Replace metal ventilation louvres
#6 Basement Replace convex mirrors 1,854
#7 Basement Replace water booster pumps
#8 Basement Replace sump pumps 8,759
#9 Basement Replace gas hot water boilers and pumps
#10 |Basement Maintain electric hydrant pump 14,015
#11 |Basement Replace light fittings (approx. 40%) 10,374
#12 |Basement Replace ventilation fans and motors (approx. 50%) 7,501
#13 |Basement Paint common basement areas
#14 |Basement Replace water pressure pumps
#15 |Basement Replace metal door frame (approx. 20%)
#16 |Basement Replace basement door
#17 |Basement Replace exposed internal ductwork (approx. 10%)
#18 |Basement Replace metal drain grates (approx. 50%)
#19 |Building Balcony rectification works
#20 |Building Replace intercom & communication system 85,000
#21 |Building Contingency for water ingress 100,980 106,029 111,331 116,897 122,742
#22 |Building Upgrade lighting
#23 |Building Paint/repair pergolas to balconies
#24 |Building Replace fire dampers & seals
#25 |Building Replace emergency light fittings (approx 20%) 16,884 17,728 18,614 19,545 20,522
#26 |Building Replace fire detectors (approx. 10%) 6,940 7,287 7,652 8,034 8,436
#27 |Building Replace batteries to emergency lights (approx 20%) 5,998 6,298 6,613 6,944 7,291
#28 |Building Balcony rectification works 168,300 194,828
#29 |Building Replace/modify window hardware
#30 |Building Install stop valves
#31 |Building Replace fire hose reel and nozzle (approx 20%) 11,116
#32 |Building Replace building mounted lights (approx. 30%) 15,627
#33 |Building Replace furniture
#34 |Building Paint building fagade (approx. 50%) 507,815
#35 |Building Replace FIP and EWIS
#36 |Building Paint building fagade (approx. 50%) 533,206
#37 |Building Replace CCTV system & cameras 48,707
#38 |Building Replace letterboxes
#39 |Building Replace hard floor finishes to units (approx. 2%) 46,679
#40 |Building Replace glazed aluminium balustrade (approx. 10%) 86,887
#41 |External Replace fountain pump
#42 |External Replace external tiling (approx. 10%) 8,049
#43  |External Replace brick paving (approx. 5%)
#44  |External Replace chainwire fence (approx. 50%)
#45 |External Replace irrigation system (approx. 20%) 2,075 2,287
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SINKING FUND FORECAST

12 mths 12 mths 12 mths 12 mths 12 mths
EXPECTED REQUIREMENTS ending ending ending ending ending
Item |Area Description 31/10/26 | 31/10/27 | 31/10/28 | 31/10/29 | 31/10/30
11 12 13 14 15
#46 |External Replace bollard lights (approx. 30%)
#47 |External Replace tennis court surface - Plexipave 22,266
#48 |External Replace timber log retaining wall (approx. 25%) 10,849
#49 |External Replace metal drain grates (approx. 50%)
#50 |External Replace pole mounted lights (approx. 30%) 941
#51 |External Replace steel walkway entry gates (approx. 50%)
#52 |External Replace tennis court net 627
#53 |External Replace steel palisade fence
#54 |External Replace aluminium balustrade (approx. 15%)
#55 |External Replace enclosure to tennis court
#56 |External Replace glazed aluminium screens (approx. 15%)
#57 |External Replace timber latticework
#58 |External Replace tennis court net posts
#59 |External Replace membrane to podium slab (approx. 15%) 15,355
#60 |Finance Loan repayment 2016
#61 |Finance Loan repayment 2017
#62 |Fire stairs Replace door hardware (approx. 30%) 12,099
#63 |Fire stairs Replace light fittings (approx. 30%) 3,451
#64 |Indoor pool Replace carpet 9,612
#65 |Indoor pool Paint internal surfaces
#66 |Indoor Pool Replace window walls suites of pool area
#67 |Indoor pool Replace air conditioning to pool
#68 |Indoor pool Replace spa blower 2,628
#69 |Indoor pool Replace tiled pool and spa surface
#70 |Indoor pool Replace gas pool heaters 15,730
#71 |Indoor pool Replace gym equipment (approx. 20%) 14,364
#72  |Indoor pool Replace gas spa heater 7,944
#73 |Indoor pool Replace pool filters
#74  |Indoor pool Replace automatic chlorinators 4,576
#75 |Indoor pool Replace pool pumps 4,073
#76 |Indoor pool Replace light fittings (approx. 30%) 1,972
#77 |Indoor pool Replace timberwork to bench seats (approx. 40%) 1,111
#78 |Indoor pool Replace underwater light fittings
#79 |Indoor pool Replace door hardware (approx. 30%)
#80 |Indoor pool Replace floor tiles (approx. 10%)
#81 |Indoor pool Replace pool fence and gate
#82 |Lifts Lift safety items - medium risk
#83 |Lifts Lift safety items - low risk
#84 |Lifts Replace lifts
#85 |Lobbies and fire stairs Paint internal common areas (approx. 5%) 29,238 30,700 32,235 33,846 35,539
#86 |Roof Replace built up roofing membrane
#87 |Roof Replace ventilation fans and motors (approx. 30%) 28,528 33,025
#88 |Roof Replace eaves gutters (approx. 30%)
#89 |Roof Maintain metal roof sheeting
#90 |Roof Replace timberwork to pergolas 45,095
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SINKING FUND FORECAST

12 mths 12 mths 12 mths 12 mths 12 mths
EXPECTED REQUIREMENTS ending ending ending ending ending
Item |Area Description 31/10/26 | 31/10/27 | 31/10/28 | 31/10/29 | 31/10/30
11 12 13 14 15
#91 |Stairwells Replace light fittings (approx. 30%) 1,035
#92 |Stairwells Paint internal common areas 29,665
#93 |Stairwells Replace carpet 12,955
#94 |Stairwells Replace door hardware (approx. 30%)
#95 |Stairwells Replace floor tiles (approx. 10%)
#96 |Typical lobbies Replace door hardware (approx. 30%) 50,085
#97 |Typical lobbies Replace floor tiles (approx. 10%) 18,835
#98 |Typical lobbies Replace light fittings (approx. 30%) 5,589
#99 Tax credit claim for GST component -38,574 -27,699 -26,999 -104,251 -75,445
Contingency
Total 385,744 276,990 269,985 1,042,507 754,452

Requirements
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SINKING FUND FORECAST Leary & Partners Pty Ltd

SUMMARISED SINKING FUND BUDGET FORECAST

10 YEAR PLAN - 20 YEAR FORECAST : Starting November 2015

for

PACIFIC PARK SP 47991

Prepared by Leary & Partners Pty Ltd - Job No. 4127
Dated : 27 October 2015

This report layout is copyright protected ©Leary & Partners Pty Ltd 2015

1.0 General Information

The contributions shown in this report are based on a 20 year forecast period, i.e. the forecast calculations take into
account the replacement and maintenance requirements of the building over the next 20 years. This report displays
the forecast contributions and expenses for the first 15 years of this period.

2.0 Current Sinking Fund Balance
The starting sinking fund balance used in these calculations is $60,000.00 as at 31 October 2015.

3.0 Summary of Required Sinking Fund Contributions
These contributions have been calculated to ensure that sufficient funds are available to meet all foreseeable expenses.
The calculations take into account the current balance of the owners corporation's sinking fund, as well as the effect of
inflation, interest earnings and taxation.

For Period to to to to to to to to to to
Oct-16 Oct-17 Oct-18 Oct-19 Oct-20 Oct-21 Oct-22 Oct-23 Oct-24 Oct-25

Total Sinking Fund Contribution $592,139 $621,746 $652,833 $685,475 $719,749 $755,736 $793,523 $833,199 $874,859 $918,602

Contribution per Entitlement $59.21 $62.17 $65.28 $68.55 $71.97 $75.57 $79.35 $83.32 $87.49 $91.86

GST needs to be added to the Total Contributions when levying the Lot owners.

4.0 Summary of Expected Expenditure
The table below is a summary of the forecast sinking fund expenditure for the next ten years. A contingency
allowance has been included to provide for general unforeseen expenses which may occur during the forecast period.
Detailed information about the expense items listed in this summary are contained in an extended forecast report.
If you wish to view the extended report please contact your Owners Corporation or Strata Manager.

Expected Sinking Fund Requirements

Categories to to to to to to to to to to

Oct-16 Oct-17 Oct-18 Oct-19 Oct-20 Oct-21 Oct-22 Oct-23 Oct-24 Oct-25
Doors & Other Openings 60,078 2,328 13,343 3,012 40,876 6,394
Floor Coverings 4,855 15,429 20,429 7,953 10,509
Furniture & Fittings 1,032 808 24,730
Internal Recreation 17,087 10,404 11,818
Surface Finishes 299,941 230,318 19,789 20,779 40,029 376,199 384,949 25,257 88,456 27,846
Air Handling Systems 54,458 4,835 21,288 8,890 24,644
Electrical Systems 57,048 16,975 16,064 17,472 34,504 20,020 18,825 19,766 21,181 21,792
Fire Equipment 29,261 29,474 29,697 36,757 30,179 5,438 5,710 5,995 15,005 6,610
Pumps & Motors 1,705 32,253 8,604 14,379 2,645
Communication Systems 85,000 10,186 34,615
Lifts 85,434 89,706 1,598,584
Roofing Items 226,368 173,580 183,357 71,765 200,941 79,121 83,077 236,330 107,157 96,172
Hot Water Installations 10,000 10,000 10,000 10,000 110,000
Drainage & Water Systems 1,274 20,000 7,366 1,548 8,057 1,882
Pools & Equipment 1,613 24,820 2,059
External Recreation 13,669 468 22,209 1,274
External Timberwork 6,994 8,617
External Paving 4,306 6,362
Fencing & Barricades 2,890 1,345 37,413 626
Contingency
Tax credit claim for GST component -64,925 -49,484 -41,745 -31,280 -39,805 -48,087 -52,907 -36,455 -25,677 -160,753
Total Expected Expenditure $649,252 $494,840 $417,450 $312,799 $398,049 $480,868 $529,072 $364,554) $256,769 $1,607,533
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Variable Contributions for 10 Year Plan

Lot No. Entitl. 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25
L1 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L2 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L3 43 2,546.20 2,673.51 2,807.18 2,947.54 3,094.92 3,249.67 3,412.15 3,582.76 3,761.89 3,949.99
L4 60 3,552.83 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61
L5 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L6 62 3,671.26 3,854.83 4,047.57 4,249.94 4,462.44 4,685.56 4,919.84 5,165.83 5,424.13 5,695.33
L7 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L8 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L9 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19

L10 64 3,789.69 3,979.17 4,178.13 4,387.04 4,606.39 4,836.71 5,078.55 5,332.47 5,599.10 5,879.05
L11 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L12 64 3,789.69 3,979.17 4,178.13 4,387.04 4,606.39 4,836.71 5,078.55 5,332.47 5,599.10 5,879.05
L13 66 3,908.12 4,103.52 4,308.70 4,524.13 4,750.34 4,987.86 5,237.25 5,499.11 5,774.07 6,062.77
L14 64 3,789.69 3,979.17 4,178.13 4,387.04 4,606.39 4,836.71 5,078.55 5,332.47 5,599.10 5,879.05
L15 66 3,908.12 4,103.52 4,308.70 4,524.13 4,750.34 4,987.86 5,237.25 5,499.11 5,774.07 6,062.77
L16 109 6,454.32 6,777.03 7,115.88 7,471.68 7,845.26 8,237.52 8,649.40 9,081.87 9,535.96 10,012.76
L17 67 3,967.33 4,165.70 4,373.98 4,592.68 4,822.32 5,063.43 5,316.60 5,582.43 5,861.56 6,154.63
L18 128 7,579.38 7,958.35 8,356.27 8,774.08 9,212.78 9,673.42 10,157.09 10,664.95 11,198.20 11,758.11
L19 51 3,019.91 3,170.90 3,329.45 3,495.92 3,670.72 3,854.25 4,046.97 4,249.32 4,461.78 4,684.87
L20 70 4,144.97 4,352.22 4,569.83 4,798.32 5,038.24 5,290.15 5,554.66 5,832.39 6,124.01 6,430.21
L21 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L22 51 3,019.91 3,170.90 3,329.45 3,495.92 3,670.72 3,854.25 4,046.97 4,249.32 4,461.78 4,684.87
L23 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L24 72 4,263.40 4,476.57 4,700.40 4,935.42 5,182.19 5,441.30 5,713.37 5,999.03 6,298.99 6,613.93
L25 60 3,552.83 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61
L26 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L27 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L28 74 4,381.83 4,600.92 4,830.97 5,072.51 5,326.14 5,592.45 5,872.07 6,165.67 6,473.96 6,797.66
L29 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L30 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L31 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L32 76 4,500.26 4,725.27 4,961.53 5,209.61 5,470.09 5,743.59 6,030.77 6,332.31 6,648.93 6,981.38
L33 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
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Lot No. Entitl. 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25
L34 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L35 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L36 78 4,618.68 4,849.62 5,092.10 5,346.70 5,614.04 5,894.74 6,189.48 6,498.95 6,823.90 7,165.10
L37 64 3,789.69 3,979.17 4,178.13 4,387.04 4,606.39 4,836.71 5,078.55 5,332.47 5,599.10 5,879.05
L38 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L39 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L40 81 4,796.33 5,036.14 5,287.95 5,552.35 5,829.96 6,121.46 6,427.54 6,748.91 7,086.36 7,440.68
L41 65 3,848.90 4,041.35 4,243.42 4,455.59 4,678.37 4,912.29 5,157.90 5,415.79 5,686.58 5,970.91
L42 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L43 89 5,270.04 5,533.54 5,810.22 6,100.73 6,405.76 6,726.05 7,062.35 7,415.47 7,786.25 8,175.56
L44 104 6,158.25 6,466.16 6,789.47 7,128.94 7,485.39 7,859.66 8,252.64 8,665.27 9,098.53 9,553.46
L45 68 4,026.55 4,227.87 4,439.27 4,661.23 4,894.29 5,139.01 5,395.96 5,665.75 5,949.04 6,246.49
L46 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L47 66 3,908.12 4,103.52 4,308.70 4,524.13 4,750.34 4,987.86 5,237.25 5,499.11 5,774.07 6,062.77
L48 51 3,019.91 3,170.90 3,329.45 3,495.92 3,670.72 3,854.25 4,046.97 4,249.32 4,461.78 4,684.87
L49 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L50 69 4,085.76 4,290.05 4,504.55 4,729.78 4,966.27 5,214.58 5,475.31 5,749.07 6,036.53 6,338.35
L51 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L52 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L53 60 3,552.83 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61
L54 68 4,026.55 4,227.87 4,439.27 4,661.23 4,894.29 5,139.01 5,395.96 5,665.75 5,949.04 6,246.49
L55 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L56 62 3,671.26 3,854.83 4,047.57 4,249.94 4,462.44 4,685.56 4,919.84 5,165.83 5,424.13 5,695.33
L57 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L58 70 4,144.97 4,352.22 4,569.83 4,798.32 5,038.24 5,290.15 5,554.66 5,832.39 6,124.01 6,430.21
L59 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L60 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L61 62 3,671.26 3,854.83 4,047.57 4,249.94 4,462.44 4,685.56 4,919.84 5,165.83 5,424.13 5,695.33
L62 72 4,263.40 4,476.57 4,700.40 4,935.42 5,182.19 5,441.30 5,713.37 5,999.03 6,298.99 6,613.93
L63 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L64 64 3,789.69 3,979.17 4,178.13 4,387.04 4,606.39 4,836.71 5,078.55 5,332.47 5,599.10 5,879.05
L65 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L66 75 4,441.04 4,663.10 4,896.25 5,141.06 5,398.12 5,668.02 5,951.42 6,248.99 6,561.44 6,889.52
L67 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L68 75 4,441.04 4,663.10 4,896.25 5,141.06 5,398.12 5,668.02 5,951.42 6,248.99 6,561.44 6,889.52
L69 75 4,441.04 4,663.10 4,896.25 5,141.06 5,398.12 5,668.02 5,951.42 6,248.99 6,561.44 6,889.52
L70 70 4,144.97 4,352.22 4,569.83 4,798.32 5,038.24 5,290.15 5,554.66 5,832.39 6,124.01 6,430.21
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Lot No. Entitl. 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25
L71 82 4,855.54 5,098.32 5,353.23 5,620.89 5,901.94 6,197.04 6,506.89 6,832.23 7,173.84 7,532.54
L72 66 3,908.12 4,103.52 4,308.70 4,524.13 4,750.34 4,987.86 5,237.25 5,499.11 5,774.07 6,062.77
L73 36 2,131.70 2,238.29 2,350.20 2,467.71 2,591.10 2,720.65 2,856.68 2,999.52 3,149.49 3,306.97
L74 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L75 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L76 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L77 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L78 42 2,486.98 2,611.33 2,741.90 2,878.99 3,022.94 3,174.09 3,332.80 3,499.44 3,674.41 3,858.13
L79 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L80 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L81 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L82 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L83 54 3,197.55 3,357.43 3,525.30 3,701.56 3,886.64 4,080.98 4,285.02 4,499.28 4,724.24 4,960.45
L84 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L85 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L86 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L87 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L88 64 3,789.69 3,979.17 4,178.13 4,387.04 4,606.39 4,836.71 5,078.55 5,332.47 5,599.10 5,879.05
L89 60 3,552.83 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61
L90 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L91 49 2,901.48 3,046.56 3,198.88 3,358.83 3,526.77 3,703.11 3,888.26 4,082.68 4,286.81 4,501.15
L92 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L93 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L94 62 3,671.26 3,854.83 4,047.57 4,249.94 4,462.44 4,685.56 4,919.84 5,165.83 5,424.13 5,695.33
L95 86 5,092.40 5,347.02 5,614.37 5,895.08 6,189.84 6,499.33 6,824.30 7,165.51 7,523.79 7,899.98
L96 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L97 72 4,263.40 4,476.57 4,700.40 4,935.42 5,182.19 5,441.30 5,713.37 5,999.03 6,298.99 6,613.93
L98 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L99 66 3,908.12 4,103.52 4,308.70 4,524.13 4,750.34 4,987.86 5,237.25 5,499.11 5,774.07 6,062.77

L100 68 4,026.55 4,227.87 4,439.27 4,661.23 4,894.29 5,139.01 5,395.96 5,665.75 5,949.04 6,246.49
L101 70 4,144.97 4,352.22 4,569.83 4,798.32 5,038.24 5,290.15 5,554.66 5,832.39 6,124.01 6,430.21
L102 70 4,144.97 4,352.22 4,569.83 4,798.32 5,038.24 5,290.15 5,554.66 5,832.39 6,124.01 6,430.21
L103 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L104 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L105 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L106 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L107 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
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Lot No. Entitl. 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25
L108 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L109 42 2,486.98 2,611.33 2,741.90 2,878.99 3,022.94 3,174.09 3,332.80 3,499.44 3,674.41 3,858.13
L110 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L111 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L112 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L113 43 2,546.20 2,673.51 2,807.18 2,947.54 3,094.92 3,249.67 3,412.15 3,582.76 3,761.89 3,949.99
L114 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L115 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L116 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L117 45 2,664.63 2,797.86 2,937.75 3,084.64 3,238.87 3,400.81 3,570.85 3,749.40 3,936.87 4,133.71
L118 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L119 69 4,085.76 4,290.05 4,504.55 4,729.78 4,966.27 5,214.58 5,475.31 5,749.07 6,036.53 6,338.35
L120 47 2,783.05 2,922.21 3,068.32 3,221.73 3,382.82 3,551.96 3,729.56 3,916.04 4,111.84 4,317.43
L121 69 4,085.76 4,290.05 4,504.55 4,729.78 4,966.27 5,214.58 5,475.31 5,749.07 6,036.53 6,338.35
L122 71 4,204.19 4,414.40 4,635.12 4,866.87 5,110.22 5,365.73 5,634.01 5,915.71 6,211.50 6,522.07
L123 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L124 36 2,131.70 2,238.29 2,350.20 2,467.71 2,591.10 2,720.65 2,856.68 2,999.52 3,149.49 3,306.97
L125 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L126 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L127 73 4,322.62 4,538.75 4,765.68 5,003.97 5,254.17 5516.87 5,792.72 6,082.35 6,386.47 6,705.79
L128 38 2,250.13 2,362.63 2,480.77 2,604.80 2,735.05 2,871.80 3,015.39 3,166.16 3,324.46 3,490.69
L129 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L130 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L131 72 4,263.40 4,476.57 4,700.40 4,935.42 5,182.19 5,441.30 5,713.37 5,999.03 6,298.99 6,613.93
L132 40 2,368.56 2,486.98 2,611.33 2,741.90 2,878.99 3,022.94 3,174.09 3,332.80 3,499.44 3,674.41
L133 53 3,138.34 3,295.25 3,460.02 3,633.02 3,814.67 4,005.40 4,205.67 4,415.96 4,636.75 4,868.59
L134 52 3,079.12 3,233.08 3,394.73 3,564.47 3,742.69 3,929.83 4,126.32 4,332.64 4,549.27 4,776.73
L135 73 4,322.62 4,538.75 4,765.68 5,003.97 5,254.17 5,516.87 5,792.72 6,082.35 6,386.47 6,705.79
L136 42 2,486.98 2,611.33 2,741.90 2,878.99 3,022.94 3,174.09 3,332.80 3,499.44 3,674.41 3,858.13
L137 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L138 70 4,144.97 4,352.22 4,569.83 4,798.32 5,038.24 5,290.15 5,554.66 5,832.39 6,124.01 6,430.21
L139 74 4,381.83 4,600.92 4,830.97 5,072.51 5,326.14 5,592.45 5,872.07 6,165.67 6,473.96 6,797.66
L140 75 4,441.04 4,663.10 4,896.25 5,141.06 5,398.12 5,668.02 5,951.42 6,248.99 6,561.44 6,889.52
L141 84 4,973.97 5,222.67 5,483.80 5,757.99 6,045.89 6,348.18 6,665.59 6,998.87 7,348.82 7,716.26
L142 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L143 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L144 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
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Lot No. Entitl. 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25
L145 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L146 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L147 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L148 66 3,908.12 4,103.52 4,308.70 4,524.13 4,750.34 4,987.86 5,237.25 5,499.11 5,774.07 6,062.77
L149 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L150 61 3,612.05 3,792.65 3,982.28 4,181.40 4,390.47 4,609.99 4,840.49 5,082.51 5,336.64 5,603.47
L151 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L152 57 3,375.19 3,543.95 3,721.15 3,907.21 4,102.57 4,307.70 4,523.08 4,749.24 4,986.70 5,236.03
L153 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L154 58 3,434.41 3,606.13 3,786.43 3,975.75 4,174.54 4,383.27 4,602.43 4,832.55 5,074.18 5,327.89
L155 79 4,677.90 4,911.79 5,157.38 5,415.25 5,686.02 5,970.32 6,268.83 6,582.27 6,911.39 7,256.96
L156 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L157 75 4,441.04 4,663.10 4,896.25 5,141.06 5,398.12 5,668.02 5,951.42 6,248.99 6,561.44 6,889.52
L158 72 4,263.40 4,476.57 4,700.40 4,935.42 5,182.19 5,441.30 5,713.37 5,999.03 6,298.99 6,613.93
L159 59 3,493.62 3,668.30 3,851.72 4,044.30 4,246.52 4,458.84 4,681.79 4,915.87 5,161.67 5,419.75
L160 75 4,441.04 4,663.10 4,896.25 5,141.06 5,398.12 5,668.02 5,951.42 6,248.99 6,561.44 6,889.52
L161 63 3,730.48 3,917.00 4,112.85 4,318.49 4,534.42 4,761.14 4,999.19 5,249.15 5,511.61 5,787.19
L162 86 5,092.40 5,347.02 5,614.37 5,895.08 6,189.84 6,499.33 6,824.30 7,165.51 7,523.79 7,899.98
Totals 10000 $592,139.07 5$621,746.02 5652,833.32 5685,474.99 5719,748.74 $755,736.18 5793,522.99 $833,199.14 5874,859.09 $918,602.05

*The contributions shown in italics should be reviewed on an annual basis.
*GST needs to be added to the Total Contributions when levying the Lot owners.
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2 500,000 Contributions Optimisation Chart : 15 Year Forecast
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I Expected requirements for the OC financial year SF Balance at the close of the OC financial year
Total Contributions for the OC financial year =3¢é=Commencing SF Balance

Chart Page 17 of 17 Job No. 4127 PACIFIC PARK



Leary & Partners Pty Ltd

Photo Sheet Job No. 4127 PACIFIC PARK



